Tentative Timeline

	2020				2021										2022						2023								
ACTIVITY	SEPT	OCT	NOV	DEC	JAN	FEB	MAR	APRIL	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV		ΔPR	MAY	ILINE	JULY A	lie s	FPT (OCT N	OV DI	FC	IAN	FFR	MAR A	ΔPR
ROUND TABLE DISCUSSIONS	RC	OUND TAE	BLES														ALIX	WAT	JOHL	3021 A									
CONGREGATIONAL MEETING (November 1) - Adopt a Facility Expansion Plan		CM																											
GIFTING MEETINGS WITH FAMILY UNITS (7 MONTHS)	GIFTING MEETINGS WITH FAMILY UNITS (7 months)																												
CAMPAIGN PREPARATIONS (2 months)						CAMP PREPAR (2 mo	RATION																						
CAPITAL CAMPAIGN (6 weeks)								CAMP	ITAL PAIGN eeks)																				
CELEBRATION WEEKEND - JUNE 13			-							CELEBRATION WEEKEND JUNE 13																			
CONGREGATIONAL MEETING - JUNE 27										CONG. MEETING JUNE 27																			
ARCHITECT PREPARES BUILDING PLAN SET											ARCHI	FECT PREP	PARES BUI I SET	ILDING															
TAKE PROJECT BIDS - NOV 2021															TAKE PROJECT BIDS														
CONSTRUCTION - MID APRIL 2022 THRU MID MARCH 2023																	-			CON	ISTRU	JCTION	l (11 m	onths)					
2023																													
DEMOLISH OLD STRUCTURE - SPRING 2023																													
PAVE PARKING LOT, PLANT TREES & GRASS - MAY/JUNE 2023																													